

Lines and data are included for illustration purposes only.

Figure C6.F5. Modification Format



United States of America Modification 1 to Letter of Offer and Acceptance BN-Q-SEH

Based on BN/MODAT7732 dated 12/08/2006

Mail To: Embassy of Bandaria, Office of the Air Attaché, 1234 Massachusetts Ave, NW Washington, DC 29999.

Pursuant to the Arms Export Control Act, the Government of the United States (USG) offers to amend the Letter of Offer and Acceptance (LOA) identified above for the purchase of defense articles, defense services, or both. All other terms and conditions of the LOA remain unchanged.

This Modification changes the NSN of the item being provided under Line 002 to correct an administrative error. It also changes the lead time on Line 002 to reflect latest delivery projections.

Basic LOA accepted: 04 Sep 2003

Estimated Cost: \$7,790,284

Terms of Sale:

Cash Prior to Delivery

Dependable Undertaking

This Modification consists of page 1 through page 3.

The undersigned are duly authorized representatives of their Governments and hereby respectively furnish and acknowledge receipt of this Modification:

_____	<u>06 FEB 2007</u>	_____	_____
U.S. Signature	Date	Purchaser Signature	Date
_____		_____	
Typed Name and Title		Typed Name and Title	
<u>Defense Security Cooperation Agency</u>		_____	
Implementing Agency		Agency	
<u>DSCA Reviewed/Approved</u>		<u>4 Nov 2006</u>	
DSCA		Date	

Lines and data are included for illustration purposes only.

This Modification provides notification of changes as follows:

(1) Itm Nb	(2) Description/Condition		(3) Qty, Unit of Issue	(4) Costs		(5) SC/MOS/TA	(6) Ofr Rel Cde	(7) Del Trm Cde
				(a) Unit	(b) Total			
PREVIOUS								
002 C4 47	B2G 810000MAVCONT MAVERICK MISSILE	(N)(N)(R) (IV) CONTAINER	10 EA	\$95,000.00	\$950,000	P(18-30) TA5	A	2
REVISED								
002 C4 47	B2G 810000MAVCONT MAVERICK MISSILE	(N)(N)(R) (IV) CONTAINER	10 EA	\$95,000.00	\$950,000	P(20-32) TA5	A	2

Estimated Cost Summary	Previous (A01)	Revised
(8) Net Estimated Cost	\$7,287,107	\$7,287,107
(9) Packing, Crating, and Handling	\$154,722	\$154,722
(10) Administrative Charge	\$276,910	\$276,910
(11) Transportation	\$115,268	\$115,268
(12) Other	\$0	\$0
(13) Total Estimated Cost	\$7,834,007	\$7,834,007

To assist in fiscal planning, the USG provides the following revised anticipated costs of this LOA:

Signed Copy Distribution:

1. Upon acceptance, the Purchaser should return one signed copy of this LOA to the Defense Finance and Accounting Service - Indianapolis, ATTN: Security Assistance Accounting, DFAS-JAX/IN, 8899 E. 56TH Street Indianapolis, IN 46249-0230. Simultaneously, wire transfer of the initial deposit or amount due with acceptance of this LOA document (if required) should be made to ABA# 021030004 U.S. Treasury NYC, Agency Location Code: 897008880001, Beneficiary DFAS-JAX/IN Agency showing "BN-Q-SEH, payment from Bandaria"; or a check for the initial deposit, made payable to the U.S. Treasury, mailed to Defense Finance and Accounting Services, ATTN: Disbursing Operations-FMS Processing Col 135D, 8899 E. 56th Street, Indianapolis, In 46249-0230 showing "BN-Q-SEH, payment from Bandaria." Wire transfer is preferred.
2. One signed copy should be returned to Director, Defense Security Cooperation Agency, 2800 Defense Pentagon, Washington, D.C. 20301-2800.

Note 2. LINE ITEM 002 – Guidance Control System Containers. (REVISED)

Line Item 002 provides [insert enough information to adequately describe each line being revised on the document (e.g., configuration, delivery schedule, etc.). Also include information on the actual change if it is not self-explanatory based on entry in the "This Modification...." paragraph on the first page of the Modification.]

Lines and data are included for illustration purposes only.

Note 16. ACCESSORIAL CHARGES (RESTATED).

- a. A Packing, Crating, and Handling (PC&H) charge has been applied to lines 001 and 004.
- b. A transportation charge has been applied to lines 001 (based upon the current Transportation Look-up Table) and 004.

Note 17. ADMINISTRATIVE SURCHARGE (RESTATED).

An administrative surcharge of 3.2% has been applied to lines 001-006.